COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 11/ 2020

ESTI MATE SUMVARY 09: 21: 56
CONTI D C22805 ESTI MATE NO. 0006 PROG SPEC YR: 2005
PCN: 22805- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 72.5 DAYS TIVE ALLOW 75 WORK DAYS
GRAND & JACKSON COUNTY ADA RAMPS PERCENT TIME:  96.67 ORI G TI ME ALLOW 75 WORK DAYS
PRQJECT NO. STRR300- 249
GRAND & JACKSON COUNTY ADA RAM
NAME OF ROAD:
PRQIECT COUNTI ES: GRAND JACKSON
CONTRACTOR:
KSK, LLC PAY PERI OD ENDI NG 12/ 06/ 2020 DATE TI ME STARTED 05/26/ 2020
P.O. Box 4768 DATE LET 03/ 05/ 2020 DATE WORK BEGAN 05/ 26/ 2020
DATE AWARDED 03/ 23/ 2020 DATE TI ME STOPPED 11/18/2020
DATE CONTRACT EXECUTED 04/28/2020 DATE ACCEPTED 11/ 18/ 2020
Grand Junction CO 81502 (970) 260- 3377 DATE NOTI CE TO PROCEED 05/ 26/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 374, 220. 20 PARTI Cl PATI NG $ 3, 000. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 1,400, 000.00 NON- PARTI Cl PATI NG 1,329, 197. 20 98, 779. 89
PERCENT COMPLETE: 96. 94% TOTAL EARNI NGS 1,332, 197. 20 98, 779. 89
FUNDS AVAI LABLE: $ 42,023.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,332, 197. 20 98, 779. 89
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 21, 000. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,311, 197. 20 98, 779. 89
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,311, 197. 20 98, 779. 89
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 98, 779. 89

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22805-BI D ESTI MATE RUN 12/ 11/ 2020
PRQJECT: STRR300- 249 ESTI MATE NO 0006 09: 21: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 040A (Fraser)

0005 202-00200 *Renpval of Sidewal k 373. 000 373. 000
5% 0. 000 0.00
39. 00000 373. 000 14, 547. 00
0010 202-00201 *Rermoval of Curb 0. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0015 202-00202 *Renmpval of Gutter 14. 000 14.000
LF 0. 000 0.00
31. 00000 14. 000 434. 00
0020 202-00203 *Rermoval of Curb and Gutter 554. 000 554. 000
LF 0. 000 0. 00
15. 00000 554. 000 8, 310. 00
0025 202-00210 *Renoval of Concrete Pavement 46. 000 46. 000
5% 0. 000 0.00
41. 00000 46. 000 1, 886. 00
0030 202-00220 *Rermoval of Asphalt Mat 65. 000 65. 000
SY 0. 000 0. 00
20. 00000 65. 000 1, 300. 00
0035 202-00250 *Renoval of Pavenent Marking 204. 000 204. 000
SF 0. 000 0.00
3. 00000 204. 000 612. 00
0040 203-01597 *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
380. 00000 0. 000 0. 00
0045 208- 00090 Erosion Control (Curb Ranp) 15. 000 15. 000
EACH 0. 000 0.00
290. 00000 15. 000 4, 350. 00
0050 210-02804 *&inding: Sidewal k and/or Curb Ranp Repair 6. 000 6. 000
LF 0. 000 0. 00
34. 00000 6. 000 204.00
0055 210-04010 *Adj ust Manhol e 5. 000 5. 000
EACH 0. 000 0.00

480. 00000 5. 000 2,400. 00



CONTI D

040A (Fraser)

CAT NO0200

0060 210-04025

0065

304- 06007

0070

403- 00721

0075

412- 00600

0080

607-11525

0085

608- 00000

0090

608- 00010

0095

608- 00015

0100

609- 20010

0105

609-21020

0110 609-24004

C22805

22805-BID
STRR300- 249

| TEM
DESCRI PTI ON

*Modi fy Structure

*Aggregat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

*Concr et e Pavenent

(6 Inch)

Fence (Plastic)

*Concrete Sidewal k

*Concrete Curb Ranmp

*Det ect abl e War ni ngs

*Curb Type 2 (Section B)

*Curb and CGutter Type 2 (Section II-B)

*Qutter Type 2 (4 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH

870. 00000
0. 000

cy
75. 00000
105. 000

5%
141. 00000
45.000

sy
98. 00000
0. 000

LF
0. 50000
22.000

sy
94. 00000
336. 000

sy
192. 00000
148. 000

SF
128. 00000
10. 000

LF
39. 00000
26. 000

LF
41. 00000
9. 000

LF

47.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

92. 000
0. 000
92. 000

42.000
0. 000
42.000

0. 000
0. 000
0. 000

22.000
0. 000
22.000

248. 000
0. 000
248. 000

148. 000
0. 000
148. 000

10. 000
0. 000
10. 000

26. 000
0. 000
26. 000

9. 000
0. 000
9. 000
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ESTI MATE RUN 12/ 11/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 21: 56

AMOUNT

12,972

4,116

2,068

47,616

18,944

390.

1,066

423.

.00

.00

00

00

.00

00

00

00

00

00

00



CONTI D

040A (Fraser)

CAT NO0200

0115 625-00001

0120

626- 00000

0125

626-01114

0130

627-30411

0135

629- 01006

0140

629- 01065

0145

630- 00000

0150

630- 00007

0155

630- 00012

0160

630- 80335

0165 630-80340

C22805
22805-BID
STRR300- 249

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

*Construction Surveying (Hourly)

*Mobi | i zati on

*Public | nformat

*Pref ormed Thernopl astic Paverment Marking (Xwal k- St op

Li ne)

Survey Monunent

*Survey Mnunent

Fl aggi ng

Traffic Control

Traffic Control

Barricade (Type

Pedestrian Barri

ion Managenent (Tier IV)

(Type 6)

(Type 5S)

I nspection

Managenent

3 MA) (Tenporary)

cade (ADA)

ESTI MATE NO. 0006

25. 000
HOUR
145. 00000

1. 000
LS
212, 551. 00000

59. 000
DAY
60. 00000
240. 000
SF
17. 00000
5. 000
EACH
195. 00000
9. 000
EACH
195. 00000
907. 400
HOUR
3. 00000
6. 000
DAY
400. 00000
6. 000
DAY
1, 400. 00000
0. 000
EACH
200. 00000
528. 000
LF

60. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

25. 000
0. 000
25. 000

0. 559
0. 441
1. 000

59. 000
0. 000
59. 000

240. 000
0. 000
240. 000

5. 000
0. 000
5. 000

9. 000
0. 000
. 000

©

907. 400
0. 000
907. 400

(2]

. 000

o

. 000
. 000

(2]

(2]

. 000
. 000
. 000

o O

e

000

e

000
. 000

o

475. 200
52. 800
528. 000
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ESTI MATE RUN 12/ 11/ 2020

93,734

3,168

.00

99

.00

.00

.00

.00

.00

.00

.00

.00

00

09: 21: 56

AMOUNT

3,625

212, 551.

3,540

4,080

975.

1,755

2,722

2,400

8, 400

31, 680

00

00

00

00

00

00

20

00

00

.00

00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

630- 80341

630- 80342

630- 80355

630- 80357

630- 80380

630- 80393

700- 70010

700- 70016

700- 70111

700- 70310

C22805

STRR300- 249

22805-BID

| TEM
DESCRI PTI ON

040A (Fraser)

Construction Traffic Sign (Panel Size A)

Construction Traffic Sign (Panel

Si ze B)

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel (B

Type)

Traffic Cone

Panel s

St ackabl e Verti cal

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust nent

Project First Program

F/ A Landscapi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

84. 000

EACH
5. 00000
33.000

EACH
5. 00000
3. 000

EACH
5, 000. 00000
3. 000

EACH
50. 00000
150. 000

EACH
1. 00000
65. 000

EACH
50. 00000
15, 000. 000

FA
1. 00000
0. 000

FA
1. 00000
1, 250. 000

FA
1. 00000
2, 500. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

29.700
3. 300
33. 000

29.700
3. 300
33. 000

2.700
0. 300
3. 000

0. 900
0. 100
1.000

. 100
13. 900
. 000

58. 500
6.500
65. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 250. 000
0. 000

1, 250. 000

0. 000
0. 000
0. 000
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16

16

1,500

13

325.

00

.00

00

.00

.00

.00

.00

09: 21: 56

AMOUNT

165.

165.

15, 000

50

139.

3, 250

1, 250

00

00

00

00

00

00

.00

.00

00

.00



CONTI D

CAT NO0200

0220

700- 70380

CAT NO0201

0225

0230

0235

0240

0245

0250

0255

0260

0265

ESTI MATE NO: 0006 09: 21: 56
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $  451,274.20$%  98,779.89% 413, 385. 20
370. 000 362. 000
sy 0. 000 0. 00
39. 00000 362. 000 14, 118. 00
556. 000 556. 000
LF 0. 000 0. 00
15. 00000 556. 000 8, 340. 00
12. 000 12. 000
sy 0. 000 0. 00
41. 00000 12. 000 492. 00
136. 000 136. 000
sy 0. 000 0. 00
20. 00000 136. 000 2,720. 00
218. 000 218. 000
SF 0. 000 0. 00
3. 00000 218. 000 654. 00
34. 000 34. 000
EACH 0. 000 0. 00
290. 00000 34. 000 9, 860. 00
2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
1. 000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1.000 1, 000. 00
0. 000 0. 000
oy 0. 000 0. 00
75. 00000 0. 000 0. 00

202- 00200

202- 00203

202- 00210

202- 00220

202- 00250

208- 00090

210- 00810

210- 04050

304- 06007

C22805
22805-BID
STRR300- 249

| TEM
DESCRI PTI ON

040A (Fraser)

F/ A Erosion Control

040A ( Granby)

*Renmoval of Sidewal k

Curb and Cutter

*Renoval of

Concr ete Pavenent

*Renoval of

*Renoval of

Asphal t Mat

*Rermoval of Pavenent Marking

Er osi on Control

(Curb Ranp)

Reset Ground Sign

Adj ust Val ve Box

*Aggregat e Base Course (O ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUN 12/ 11/ 2020



CONTI D: C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22805-BI D ESTI MATE RUN 12/ 11/ 2020
PRQJECT: STRR300- 249 ESTI MATE NO 0006 09: 21: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 040A (G anby)

0270 403-00721 Hot M x Asphalt (Patching) (Asphalt) 116. 000 116. 000
Sy 0. 000 0. 00
141. 00000 116. 000 16, 356. 00
0275 412-00600 *Concrete Pavenent (6 Inch) 13. 000 13. 000
SY 0. 000 0. 00
98. 00000 13. 000 1,274.00
0280 608-00000 *Concrete Sidewal k 48. 000 48. 000
SY 0. 000 0. 00
94. 00000 48. 000 4,512. 00
0285 608-00010 *Concrete Curb Ranp 442.000 442. 000
SY 0. 000 0. 00
192. 00000 442.000 84, 864. 00
0290 608-00015 *Det ect abl e War ni ngs 38. 000 38. 000
SF 0. 000 0. 00
128. 00000 38. 000 4,864. 00
0295 609-21020 *Curb and Cutter Type 2 (Section Il-B) 48. 000 48. 000
LF 0. 000 0. 00
41.00000 48. 000 1,968. 00
0300 609-24002 *Cutter Type 2 (2 Foot) 0. 000 0. 000
LF 0. 000 0. 00
43. 00000 0. 000 0. 00
0305 614-00011 Sign Panel (Cass I) 3. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0.00
0310 614-01572 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 17. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0315 614-72863 Pedestrian Push Button Post Assenbly 0. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0320 626-01114  *Public Information Managenent (Tier V) 56. 000 56. 000
DAY 0. 000 0. 00

60. 00000 56. 000 3, 360. 00



CONTI D: C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22805-BI D ESTI MATE RUN 12/ 11/ 2020
PRQJECT: STRR300- 249 ESTI MATE NO 0006 09: 21: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 040A (G anby)

0325 627-30411  *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 218. 000 216. 000
Li ne
) SF 0. 000 0. 00
17. 00000 216. 000 3,672.00
0330 630- 00007 Traffic Control Inspection 33. 000 33. 000
DAY 0. 000 0. 00
400. 00000 33. 000 13, 200. 00
0335 630-00012 Traffic Control Managenent 25. 000 25. 000
DAY 0. 000 0. 00
1, 400. 00000 25. 000 35, 000. 00
CAT 0201 CURRENT AMT $ 208,540.00 % 0.00% 207, 254.00

CAT NO0202 040A (Hot Sul phur Springs)

0340 202-00200 *Renpval of Sidewal k 96. 000 96. 000
5% 0. 000 0.00
39. 00000 96. 000 3, 744. 00
0345 202-00203 *Renpoval of Curb and Cutter 165. 000 165. 000
LF 0. 000 0.00
15. 00000 165. 000 2,475.00
0350 202-00210 *Renoval of Concrete Pavenent 29. 000 29. 000
5% 0. 000 0.00
41. 00000 29. 000 1,189. 00
0355 202- 00220 *Renpval of Asphalt Mat 50. 000 50. 000
Sy 0. 000 0.00
20. 00000 50. 000 1, 000. 00
0360 208-00090 Erosi on Control (Curb Ranp) 8. 000 8. 000
EACH 0. 000 0.00
290. 00000 8. 000 2,320. 00
0365 210- 00810 Reset Ground Sign 2.000 2.000
EACH 0. 000 0.00
500. 00000 2.000 1, 000. 00
0370 213-00067 *Rock Mul ch (Weed Free) 21. 000 21.000
SF 0. 000 0.00

25. 00000 21. 000 525. 00



CONTI D: C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22805-BI D ESTI MATE RUN 12/ 11/ 2020
PRQJECT: STRR300- 249 ESTI MATE NO 0006 09: 21: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 040A (Hot Sul phur Springs)

0375 304-06007 *Aggr egat e Base Course (Cl ass 6) 0. 000 0. 000
cY 0. 000 0. 00
75. 00000 0. 000 0. 00
0380 403-00721 Hot M x Asphalt (Patching) (Asphalt) 25. 000 25. 000
SY 0. 000 0. 00
141. 00000 25. 000 3,525.00
0385 412-00600 *Concrete Pavenent (6 Inch) 34. 000 34. 000
Sy 0. 000 0. 00
98. 00000 34.000 3,332.00
0390 608-00010 *Concrete Curb Ranp 152. 000 152. 000
SY 0. 000 0. 00
192. 00000 152. 000 29, 184. 00
0395 609-21020 *Curb and CGutter Type 2 (Section Il-B) 38. 000 38. 000
LF 0. 000 0. 00
41. 00000 38. 000 1, 558. 00
0400 626-01114 *Public Information Managenent (Tier V) 3. 000 3. 000
DAY 0. 000 0. 00
60. 00000 3. 000 180. 00
0405 630-00007 Traffic Control Inspection 2.000 2.000
DAY 0. 000 0. 00
400. 00000 2.000 800. 00
0410 630-00012 Traffic Control Managenent 3.000 3. 000
DAY 0. 000 0. 00
1, 400. 00000 3.000 4,200. 00
CAT 0202 CURRENT AMT $ 55,032.00 % 0.00% 55, 032. 00

CAT NO0203 009D & 040A (Kremm i ng)

0415 202-00200 *Renpval of Sidewal k 331. 000 331. 000
SY 0. 000 0. 00
39. 00000 331. 000 12, 909. 00
0420 202-00203 *Renoval of Curb and Cutter 662. 000 662. 000
LF 0. 000 0. 00

15. 00000 662. 000 9, 930. 00



CONTI D: C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22805-BI D ESTI MATE RUN 12/ 11/ 2020
PRQJECT: STRR300- 249 ESTI MATE NO 0006 09: 21: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 009D & 040A (Krenm i ng)

0425 202-00210 *Renoval of Concrete Pavement 209. 000 209. 000
Sy 0. 000 0.00
41. 00000 209. 000 8,569. 00
0430 202-00220 *Renoval of Asphalt Mat 180. 000 180. 000
SY 0. 000 0. 00
20. 00000 180. 000 3, 600. 00
0435 202-00250  *Renpval of Pavenent Marking 40. 000 40. 000
SF 0. 000 0.00
3. 00000 40. 000 120. 00
0440 208-00090 Erosi on Control (Curb Ranp) 30. 000 30. 000
EACH 0. 000 0. 00
290. 00000 30. 000 8, 700. 00
0445 210-00810 Reset Ground Sign 2. 000 1.000
EACH 0. 000 0.00
500. 00000 1. 000 500. 00
0450 210-02804 *&inding: Sidewal k and/or Curb Ranp Repair 33. 000 30. 000
LF 0. 000 0. 00
34.00000 30. 000 1, 020. 00
0455 213-00067  *Rock Miulch (Weed Free) 0. 000 0. 000
SF 0. 000 0.00
25. 00000 0. 000 0. 00
0460 304-06007 *Aggregat e Base Course (C ass 6) 0. 000 0. 000
cY 0. 000 0. 00
75. 00000 0. 000 0.00
0465 403-00721 Hot M x Asphalt (Patching) (Asphalt) 165. 000 165. 000
Sy 0. 000 0.00
141. 00000 165. 000 23, 265. 00
0470 412-00600  *Concrete Pavenent (6 Inch) 228. 000 228. 000
SY 0. 000 0. 00
98. 00000 228. 000 22, 344.00
0475 608-00000 *Concrete Sidewal k 18. 500 18. 500
Sy 0. 000 0.00

94. 00000 18. 500 1, 739.00



CONTI D:

C22805
22805-BID
STRR300- 249

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN 12/ 11/ 2020

CAT NO0203

0480 608-00010

0485

608- 00015

0490

609- 21020

0495

609- 24002

0500

626-01114

0505

627-30411

0510

630- 00007

0515 630-00012

CAT NO0204

0520 202-00039

0525 202- 00200

009D & 040A (Krenm ing)

*Concrete Curb Ranmp

*Det ect abl e War ni ngs

*Curb and CGutter Type 2 (Section Il-B)

*Qutter Type 2 (2 Foot)

*Public I nformation Managenent

(Tier 1V)

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

Traffic Control Inspection

Traffic Control Managenent

125A & 014B (Wl den)

*Renoval of Bollard

*Rermoval of Sidewal k

ESTI MATE NO: 0006 09: 21: 56
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
529. 000 529. 000
sy 0. 000 0. 00
192. 00000 529. 000 101, 568. 00
76. 000 76. 000
SF 0. 000 0. 00
128. 00000 76. 000 9, 728. 00
20. 000 20. 000
LF 0. 000 0. 00
41. 00000 20. 000 820. 00
0. 000 0. 000
LF 0. 000 0. 00
43. 00000 0. 000 0. 00
63. 000 63. 000
DAY 0. 000 0. 00
60. 00000 63. 000 3, 780. 00
40. 000 40. 000
SF 0. 000 0. 00
17. 00000 40. 000 680. 00
18. 000 18. 000
DAY 0. 000 0. 00
400. 00000 18. 000 7, 200. 00
18. 000 18. 000
DAY 0. 000 0. 00
1, 400. 00000 18. 000 25, 200. 00
CAT 0203  CURRENT AMI $  242,274.00$ 0.00$ 241, 672.00
1.000 1. 000
EACH 0. 000 0. 00
180. 00000 1.000 180. 00
154. 000 154. 000
sy 0. 000 0. 00
39. 00000 154. 000 6, 006. 00



CONTI D: C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22805-BI D ESTI MATE RUN 12/ 11/ 2020
PRQJECT: STRR300- 249 ESTI MATE NO 0006 09: 21: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 125A & 014B (Wl den)

0530 202-00203 *Renmpval of Curb and Gutter 251. 000 251. 000
LF 0. 000 0. 00
15. 00000 251. 000 3, 765. 00
0535 202-00210 *Renpval of Concrete Pavenment 12. 000 12. 000
SY 0. 000 0. 00
41.00000 12. 000 492. 00
0540 202-00220 *Renoval of Asphalt Mat 90. 000 84.000
Sy 0. 000 0. 00
20. 00000 84. 000 1, 680. 00
0545 202-00250 *Renoval of Pavenment Marking 72.000 72.000
SF 0. 000 0. 00
3. 00000 72.000 216. 00
0550 208- 00090 Erosion Control (Curb Ranp) 8. 000 8. 000
EACH 0. 000 0. 00
290. 00000 8. 000 2,320.00
0555 210-00810 Reset Ground Sign 9. 000 9. 000
EACH 0. 000 0. 00
500. 00000 9. 000 4,500. 00
0560 304-06007 *Aggr egat e Base Course (Cl ass 6) 0. 000 0. 000
cY 0. 000 0. 00
75. 00000 0. 000 0. 00
0565 403-00721 Hot M x Asphalt (Patching) (Asphalt) 84. 000 84. 000
SY 0. 000 0. 00
141. 00000 84. 000 11, 844.00
0570 412-00600 *Concrete Pavenent (6 Inch) 12. 000 12. 000
Sy 0. 000 0. 00
98. 00000 12. 000 1,176. 00
0575 608- 00000 *Concrete Sidewal k 4.000 4. 000
SY 0. 000 0. 00
94. 00000 4.000 376. 00
0580 608-00010 *Concrete Curb Ramp 218. 000 218. 000
Sy 0. 000 0. 00

192. 00000 218. 000 41, 856. 00



CONTI D: C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22805-BI D ESTI MATE RUN 12/ 11/ 2020
PRQJECT: STRR300- 249 ESTI MATE NO 0006 09: 21: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 125A & 014B (Wl den)

0585 608-00015 *Det ect abl e War ni ngs 52. 000 52. 000
SF 0. 000 0. 00
128. 00000 52. 000 6, 656. 00
0590 609-21020 *Curb and CGutter Type 2 (Section Il-B) 4.000 4.000
LF 0. 000 0. 00
41.00000 4.000 164. 00
0595 626-01114  *Public Information Managenent (Tier V) 6. 000 6. 000
DAY 0. 000 0. 00
60. 00000 6. 000 360. 00
0600 627-30411  *Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 72.000 72.000
Li ne
) SF 0. 000 0. 00
17. 00000 72.000 1,224.00
0605 630-00007 Traffic Control Inspection 3. 000 3. 000
DAY 0. 000 0. 00
400. 00000 3. 000 1, 200. 00
0610 630-00012 Traffic Control Managenent 3. 000 3. 000
DAY 0. 000 0. 00
1, 400. 00000 3.000 4,200. 00
CAT 0204 CURRENT AMT $ 88,335.00 % 0.00% 88, 215. 00

CAT NO0205 040A (Wnter Park)

0615 202-00200 *Renmoval of Sidewal k 217. 000 217.000
Sy 0. 000 0.00
39. 00000 217.000 8, 463. 00
0620 202-00201 *Renmoval of Curb 23. 000 23.000
LF 0. 000 0.00
15. 00000 23. 000 345. 00
0625 202-00203 *Renpoval of Curb and Cutter 608. 000 608. 000
LF 0. 000 0.00
15. 00000 608. 000 9, 120. 00
0630 202-00207 *Renpval of Brick Pavers 461. 000 461. 000
5% 0. 000 0.00

17. 00000 461. 000 7,837.00



CONTI D

CAT NO0205

0635

0640

0645

0650

0655

0660

0665

0670

0675

0680

0685

202- 00210

202- 00220

202- 00250

202- 00827

208- 00090

210- 00300

210- 02804

210- 04010

210- 04050

213- 00067

304- 06007

C22805

22805-BID
STRR300- 249

| TEM
DESCRI PTI ON

040A (W nter Park)

*Renpoval of Concrete Pavenent

*Reroval

of Asphalt Mat

*Renoval of Pavenent Marking

*Rermoval of Pull Box

Er osi on Control

(Curb Ranp)

*Reset

Brick Pavers

*&rinding: Sidewal k and/or Curb Ranp Repair

*Adj ust Manhol e

Adj ust Val ve Box

*Rock Mul ch (Weed Free)

*Aggr egat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
160. 000
sy
41. 00000
210. 000
sy
20. 00000
396. 000
SF
3. 00000
7.000
EACH
300. 00000
45. 000
EACH
290. 00000
14. 000
sy
150. 00000
75.000
LF
34. 00000
1. 000
EACH
480. 00000
2.000
EACH
1, 000. 00000
190. 000
SF
25. 00000
50. 000
cy

75. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

7.000
0. 000
7.000

45. 000
0. 000
45. 000

14. 000
0. 000
14.000

75. 000
0. 000
75. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

. 000
0. 000
. 000

50. 000
0. 000
50. 000

Page 14

ESTI MATE RUN 12/ 11/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 21: 56

AMOUNT

6, 560

4,180

1,188

2,100

13, 050

2,100

2,550

2,000

4,725

3,750

00

00

00

00

00

00

00

.00

00

00

00



CONTI D: C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 22805-BI D ESTI MATE RUN 12/ 11/ 2020
PRQJECT: STRR300- 249 ESTI MATE NO 0006 09: 21: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0205 040A (Wnter Park)

0690 403-00721  Hot M x Asphalt (Patching) (Asphalt) 152. 000 152. 000
Sy 0. 000 0. 00
141. 00000 152. 000 21, 432. 00
0695 412-00600 *Concrete Pavenent (6 Inch) 9. 000 9. 000
SY 0. 000 0. 00
98. 00000 9. 000 882. 00
0700 608-00000 *Concrete Sidewal k 285. 000 285. 000
Sy 0. 000 0. 00
94. 00000 285. 000 26, 790. 00
0705 608-00010 *Concrete Curb Ranp 532. 000 532. 000
5% 0. 000 0. 00
192. 00000 532. 000 102, 144. 00
0710 608-00015 *Det ect abl e War ni ngs 362. 000 362. 000
SF 0. 000 0. 00
128. 00000 362. 000 46, 336. 00
0715 609-20010 *Curb Type 2 (Section B) 44.000 44.000
LF 0. 000 0. 00
39. 00000 44.000 1,716.00
0720 609-21020 *Curb and CGutter Type 2 (Section |I-B) 210. 000 209. 000
LF 0. 000 0. 00
41. 00000 209. 000 8, 569. 00
0725 613-07002 *Type Two Pull Box 6. 000 6. 000
EACH 0. 000 0. 00
1, 500. 00000 6. 000 9, 000. 00
0730 614-00011 Sign Panel (Cass I) 6. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0735 626-01114 *Public Information Managenent (Tier V) 23.000 0. 000
DAY 0. 000 0. 00
60. 00000 0. 000 0. 00
0740 627-30411  *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 506. 000 506. 000
Li ne
) SF 0. 000 0. 00

17. 00000 506. 000 8, 602. 00



CONTI D: C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 22805-BI D ESTI MATE RUN 12/ 11/ 2020
PRQJECT: STRR300- 249 ESTI MATE NO 0006 09: 21: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0205 040A (Wnter Park)

0745 630-00007 Traffic Control Inspection 9. 000 9. 000
DAY 0. 000 0. 00
400. 00000 9. 000 3, 600. 00
0750 630-00012 Traffic Control Managenent 19. 000 19. 000
DAY 0. 000 0. 00
1, 400. 00000 19. 000 26, 600. 00
CAT 0205 CURRENT AMT $ 325,765.00 % 0.00% 323, 639. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0755 620-00020 Sanitary Facility 1.000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400 CURRENT AMT $ 3,000.00 % 0.00$ 3, 000. 00

PRQJECT TOTAL CURRENT AMI $ 1,374,220.20$% 98,779.89% 1,332, 197. 20



